

Risk Registration Table

No	Risk	Reason/Cause	Probability	Impact	Level of the risk	Risk Response Strategy
1	Tight testing schedule	Late program code delivery, frequent change of user requirements	80%	Critical	High	Conduct parallel testing, e.g., functional and performance testing to be carried out simultaneously.
2	Insufficient skilled testers	Xxx	90%	Critical	High	Provide training to the staff to enhance and strengthen their skill before the testing process
3	xxx	xxx	10%	Negligible	Low	xxxxx

Mitigation Strategy

- **Do nothing, accept the risk**
- **Prevention strategy (before risk happens)**
 - Try to carry out some measurements to prevent the risk from happening
- **Minimization strategy (if risk happens)**
 - The measurements to be taken to minimize the risk's impacts towards the project/product/client
- **Risk Transfer strategy (if risk happens, normally it is an alternative solution if there are insufficient resource to resolve the risk) – normally, they have risk contingency fund to be allocated as back up at the initial stage of the project**
 - Example of risk transfer strategy is to outsource to external organization to assist in resolving the risk

Risk Impact:

Negligible → Mitigation strategy: Do nothing, accept the risk

- Risks at this level have minimal or no impact on the project, system, or users.
- Example: A typo in a help document or a misaligned button in the user interface.

Marginal → Mitigation strategy: minimization strategy

- Risks at this level cause minor inconveniences or slight performance issues but do not significantly affect the system's functionality.
- Example: A report generation feature taking longer than expected but still delivering results.

Critical → Mitigation strategy: minimization strategy or risk transfer

- Risks that cause major system failures, significantly impact performance, or disrupt business operations.
- Example: Payment processing failures in an e-commerce system preventing customers from making purchases.

Catastrophic → Mitigation strategy: minimization strategy or risk transfer → worst case is to terminate project

- Risks at this level result in complete system failure, severe financial loss, regulatory non-compliance, or potential harm to users.
- Example: A banking system crash leading to account inaccessibility for all customers.